
The Influence of Communication, Leadership, and Budget Management on Project Success

^{1*}Adriani Gunawan, ²Eryandi, ³Destiana Kumala

¹Universitas Pelita Harapan, Indonesia

²Universitas Panca Sakti Bekasi, Indonesia

³STEBIS Bina Mandiri, Bekasi, Indonesia

adriani.gunawan@uph.edu

DOI: <https://doi.org/10.56457/jimk.v13i1.786>

Received: June 03, 2025

Accepted: June 25, 2025

Published: June 30, 2025

ABSTRACT

This article examines the influence of communication, leadership, and budget management on project success. Project success is often determined by internal factors that play a crucial role in achieving project objectives. The study employs a qualitative approach to understand the relationships between these three variables in project management contexts. Through in-depth interviews with project managers and team members involved in various projects across several industries, the findings highlight that effective communication among team members and stakeholders is vital in ensuring projects are executed as planned. Additionally, adaptive leadership styles and the project manager's ability to manage the budget wisely were also identified as key factors contributing to project success. The article concludes that the integration of these three elements—communication, leadership, and budget management—are essential in determining the success of a project. This research provides valuable insights for professionals and project management practitioners to enhance their approaches to project management in order to achieve optimal outcomes.

Keywords: *Communication, Leadership, Budget Management*

INTRODUCTION

Project management has become a critical field in the modern business environment, with its importance growing as organizations strive to complete projects on time, within scope, and within budget. The success of a project depends on a variety of factors, and understanding these factors is crucial for the effective management of projects. Among these factors, communication, leadership, and budget management stand out as essential components that influence project outcomes. Effective communication ensures that all stakeholders are

informed and engaged, leadership directs and motivates the team, and budget management guarantees that the project remains financially viable. This article seeks to explore how these three factors—communication, leadership, and budget management—affect the success of projects and examines the interplay between them.

The first factor, communication, is one of the cornerstones of project management. It involves the exchange of information between all parties involved in the project, including project teams, stakeholders, clients, and suppliers. According to Gray and

Larson (2018), communication is fundamental to ensuring that the project objectives are clearly understood and that issues are addressed promptly. In their research, they argue that effective communication facilitates better decision-making, minimizes misunderstandings, and helps manage expectations. Furthermore, communication allows project managers to ensure alignment between the project goals and the interests of the stakeholders, which is crucial for project success (Sanyaolu et al., 2023).

In the context of project management, leadership refers to the ability of the project manager to influence and motivate the project team to achieve project objectives. Leadership in project management involves setting a clear vision, providing direction, making decisions, and inspiring the team to overcome challenges. As noted by Turner (2014), effective leadership can significantly impact the motivation, performance, and cohesion of the project team. Leaders who possess strong leadership qualities are able to build trust within the team, create an environment of accountability, and guide the team through the complexities and uncertainties that often accompany projects. Cahyo (2024) also points out that leadership in project management is not a one-size-fits-all approach but requires flexibility to adapt to the specific needs of each project and team. Leaders must also be able to navigate the politics and power dynamics within the organization and among stakeholders, which can affect project success.

Budget management is another critical component that determines the success or failure of a project. According to Akpe (2024), managing the project

budget involves controlling costs, estimating expenses, and ensuring that resources are allocated efficiently. Effective budget management is not only about keeping costs within the approved limits but also about ensuring that resources are used in the most efficient manner to achieve the desired outcomes. One of the primary challenges in project budget management is dealing with uncertainties and unforeseen circumstances that can lead to cost overruns. Ahmed (2023) emphasizes that effective budget management requires careful planning, constant monitoring, and timely adjustments to avoid project delays and cost overruns. Moreover, financial control mechanisms such as contingency reserves and risk management strategies are essential in ensuring the budget remains under control throughout the project lifecycle.

The interdependence of communication, leadership, and budget management cannot be overstated. Each of these factors influences and is influenced by the others. For example, poor communication can lead to misunderstandings about the budget, resulting in mismanagement of resources or unrealistic financial expectations. Similarly, ineffective leadership can hinder effective communication and budget management, leading to project delays and cost overruns. On the other hand, effective communication and strong leadership can help ensure that budget constraints are adhered to while maintaining stakeholder satisfaction.

Several studies have explored the relationship between these factors and project success. According to a study by Tharp (2018), communication and leadership are directly correlated with

project performance, especially in terms of meeting project goals and deadlines. The study found that clear and timely communication helps teams to stay focused on the objectives, while strong leadership motivates the team to maintain productivity even in challenging situations. Similarly, a study by Ying (2019) highlighted that the ability of project managers to control budgets was a significant predictor of project success, particularly in industries where resources are scarce and competition for funding is high.

Moreover, the importance of these factors in project success is not limited to a specific industry. In fact, research has shown that communication, leadership, and budget management are universally applicable across various sectors, including construction, information technology, healthcare, and manufacturing. For instance, a study by Rehan (2024) in the construction industry revealed that communication and leadership were critical in managing complex projects with multiple stakeholders. In the IT sector, a study by Rowe (2020) found that project managers who effectively communicated with their teams and stakeholders were more likely to meet project deadlines and stay within budget. Similarly, in the healthcare sector, project managers who demonstrated strong leadership and effective communication were better able to navigate the complexities of resource allocation and budgeting, leading to better project outcomes (Fokina et al., 2023).

In light of these findings, this article will examine the influence of communication, leadership, and budget management on project success from a qualitative perspective. Qualitative

research methods, such as interviews and case studies, are particularly valuable in understanding the dynamics of these factors in real-world settings. Through qualitative analysis, this research aims to provide a deeper understanding of how these factors interact and contribute to project success. By interviewing project managers and team members across different industries, this study seeks to identify the key challenges and best practices associated with communication, leadership, and budget management in project management.

In conclusion, the success of a project is determined by a combination of factors, with communication, leadership, and budget management playing pivotal roles. These factors are interconnected and mutually reinforcing, meaning that success in one area can positively influence the others. The insights gained from this study will not only contribute to the academic understanding of project management but also offer practical recommendations for practitioners seeking to improve project outcomes. By focusing on these three key elements, project managers can increase their chances of delivering successful projects that meet stakeholder expectations, stay within budget, and are completed on time.

METHOD

This study employs a qualitative research design to investigate the influence of communication, leadership, and budget management on project success. The qualitative approach was chosen due to its ability to provide deep insights into the complex and dynamic relationships between the factors under study. According to Creswell (2014),

qualitative research is particularly effective in exploring phenomena where the aim is to understand the experiences, perceptions, and motivations of individuals in a specific context. In the case of project management, understanding how communication, leadership, and budget management impact success requires a nuanced exploration of the behaviors and practices of those directly involved in the projects.

The data collection process involved semi-structured interviews with project managers, team members, and stakeholders who have been directly involved in managing or participating in projects across a range of industries, including construction, information technology, and healthcare. According to Priadana (2021), semi-structured interviews allow for flexibility, enabling the researcher to explore topics in depth while still addressing key themes. This method was chosen because it allows the researcher to adapt questions based on the interviewee's responses and explore the subject matter in more detail. In total, 15 interviews were conducted, with each lasting between 45 to 60 minutes. These interviews were audio-recorded and transcribed for analysis.

To ensure the validity and reliability of the data, the study used purposive sampling, selecting participants with significant experience in project management roles. This method ensures that participants possess relevant knowledge and insights into

the factors influencing project success (Pugu et al., 2024). The interview questions were designed to explore the participants' experiences with communication challenges, leadership styles, and budget management practices, as well as their perceptions of how these factors contribute to the success or failure of a project. Thematic analysis was employed to identify recurring themes and patterns in the data, which were then compared across different industries to identify commonalities and differences.

This approach aligns with the work of Christou (2022), who suggests that thematic analysis is an effective tool for organizing and interpreting qualitative data, especially when seeking to uncover patterns related to complex social phenomena. By examining the data in detail, this study aims to develop a deeper understanding of the interplay between communication, leadership, and budget management, ultimately contributing to the broader field of project management research.

RESULT

The findings of this study are based on the analysis of semi-structured interviews conducted with 15 project managers, team members, and stakeholders from various industries, including construction, information technology (IT), and healthcare. The aim of this section is to present the key themes that emerged from the data, focusing on the influence of communication, leadership, and budget management on project success. The analysis was guided by thematic

analysis, which allowed for the identification of recurring patterns and themes from the data. The results are organized under the three primary themes of communication, leadership, and budget management, and their interrelationship with project success.

Communication and Project Success

Communication emerged as a critical factor in determining the success or failure of a project. Most participants emphasized that effective communication not only facilitated the flow of information but also played a pivotal role in managing stakeholder expectations, resolving conflicts, and ensuring team alignment. Participants highlighted that poor communication often led to misunderstandings and delays, ultimately jeopardizing project outcomes.

In the construction industry, for instance, participants noted that communication breakdowns between project managers and construction teams often led to costly delays and rework. One participant stated:

"In our industry, if communication fails, you risk not only project delays but also the safety of workers. It's crucial that everyone understands their roles, deadlines, and the expected quality of work" (Interview 7, Construction Sector).

On the other hand, participants from the IT sector emphasized the importance of frequent and transparent communication between the development team and the client. Effective communication was considered essential for understanding the evolving needs of the client and adapting project deliverables accordingly. A project manager from the IT industry shared:

"Clients often change their requirements midway through the project. Having a strong communication strategy allows us to

manage these changes effectively without disrupting the project timeline" (Interview 3, IT Sector).

Thematic analysis of the data revealed that the communication process can be broken down into three main components: clarity, frequency, and transparency. Clear communication, where expectations are set from the outset and everyone is on the same page, was repeatedly emphasized. Frequency of communication was also considered important, especially for projects that were complex or involved multiple stakeholders. Finally, transparency in communication, where challenges and risks are communicated openly, was identified as key to maintaining trust among team members and stakeholders.

Leadership and Project Success

Leadership was identified as another fundamental factor influencing project success. Participants highlighted that the leadership style of the project manager directly impacted the team's motivation, performance, and overall project delivery. Leadership styles varied across the interviews, with some participants favoring a more authoritative approach, while others adopted a collaborative or democratic leadership style.

One of the most striking findings was the relationship between leadership and team cohesion. Effective leaders were seen as those who built strong, trusting relationships with their teams, motivated them to perform at their best, and provided support when challenges arose. A participant from the healthcare industry shared:

"Good leadership is about more than just delegating tasks. It's about motivating the team, understanding their strengths and

weaknesses, and offering guidance when things don't go according to plan" (Interview 9, Healthcare Sector).

Furthermore, participants indicated that adaptive leadership—where the project manager adjusted their leadership style to the needs of the team and the specific circumstances of the project—was particularly effective. This was evident in both the construction and IT industries, where the dynamic nature of projects often required quick adjustments in leadership approach. A project manager from the construction sector noted:

"Sometimes, you have to be a bit more authoritative, especially when deadlines are tight or when dealing with subcontractors. But at other times, a collaborative approach is needed to solve problems creatively" (Interview 5, Construction Sector).

The results suggested that leadership styles that foster collaboration, trust, and motivation contribute to positive project outcomes. On the other hand, authoritarian leadership that is too rigid or unyielding often results in low team morale and reduced productivity, especially in environments requiring high levels of creativity and problem-solving.

Budget Management and Project Success

Effective budget management was another theme that emerged as critical to project success. Across all sectors, participants stressed the importance of managing financial resources efficiently to ensure that projects stayed on track and within budget. However, budget management was not seen as simply about controlling costs; it was also about making strategic decisions that optimized resource allocation without compromising project quality.

In the construction sector, participants emphasized the need for

careful planning and forecasting to anticipate potential budget overruns, especially when dealing with unforeseen circumstances such as changes in material costs or labor shortages. A participant stated:

"In construction, unexpected events often lead to increased costs. You have to build contingencies into the budget to account for such things" (Interview 6, Construction Sector).

Similarly, participants in the IT sector discussed the importance of managing both human and technical resources efficiently. They noted that while IT projects often faced pressure to meet tight deadlines, ensuring that the project stayed within budget required making tough decisions about where to allocate resources most effectively. One participant noted:

"We try to ensure that our budget reflects the actual needs of the project, not just the technical requirements but the team's capacity as well. The challenge is balancing both factors" (Interview 2, IT Sector).

Budget management was also linked to leadership and communication. A clear and transparent communication strategy, combined with strong leadership, allowed project managers to make informed decisions about where to allocate resources and adjust the budget as necessary. Participants highlighted that project managers who lacked strong communication and leadership skills often struggled to keep their projects within budget, as they failed to engage stakeholders in discussions about potential risks and cost-saving measures.

Interrelationships Between Communication, Leadership, and Budget Management

One of the most significant findings of this study was the interdependence of

communication, leadership, and budget management in contributing to project success. The analysis revealed that these factors did not operate in isolation; rather, they were deeply interconnected and influenced each other in multiple ways.

Effective communication helped project managers clearly articulate budget constraints and expectations to stakeholders, which, in turn, facilitated better budget management. Transparent communication allowed for early identification of budget risks, enabling teams to take corrective actions before costs spiraled out of control. A participant from the healthcare industry explained:

"If you don't communicate the budget challenges early on, it's difficult to get buy-in from stakeholders when you need to make

adjustments later. It's a collaboration – everyone needs to be on the same page" (Interview 10, Healthcare Sector).

Similarly, leadership played a pivotal role in ensuring that communication was effective and that budget constraints were adhered to. Leaders who demonstrated strong decision-making and problem-solving skills were better equipped to handle budgetary challenges and communicate those challenges to the team and stakeholders. A participant from the IT sector noted:

"A good leader ensures that everyone knows the priorities and can work together to stay within budget. If the leadership is weak, people might just follow their own agendas, which can lead to overspending" (Interview 4, IT Sector).

Table 1: Key Themes and Interrelationships

Theme	Key Findings	Interrelationship with Other Themes
Communication	Clear, frequent, and transparent communication is vital for project success. It helps in managing expectations and aligning stakeholders.	Effective communication enables better leadership and budget management by keeping all stakeholders informed.
Leadership	Leadership styles directly impact team performance, motivation, and decision-making. Adaptive leadership is most effective in dynamic project environments.	Leadership ensures that communication is clear and facilitates budget management by guiding the team through challenges.
Budget Management	Efficient budget management is critical to ensure projects are completed within financial constraints. Strategic decision-making and forecasting are essential.	Budget management is influenced by communication (clear financial expectations) and leadership (decision-making and resource allocation).

The results indicate that communication, leadership, and budget management are not separate, independent factors but rather interconnected elements that jointly

contribute to project success. Effective communication facilitates budget management by ensuring that all stakeholders are informed about the financial aspects of the project, while

strong leadership motivates the team to adhere to the budget and resolve any issues that may arise. These findings are summarized in the following table.

DICUSSION

In this study, the primary aim was to examine the influence of communication, leadership, and budget management on project success. The findings highlight the crucial roles these factors play in achieving successful project outcomes, as well as how they interrelate to drive success. This section will further explore these findings, comparing them with existing literature, discussing the practical implications for project management, and identifying areas for further research.

One of the most striking results of this study is the centrality of communication in ensuring project success. The data clearly indicates that communication is not only a tool for information exchange but a fundamental factor in aligning all stakeholders with project goals. This is consistent with previous studies, which have emphasized that communication is critical for managing expectations and resolving issues that may arise during a project's lifecycle. As Gray and Larson (2018) argue, effective communication helps project managers ensure that everyone involved in the project is on the same page. In this study, participants repeatedly stressed the importance of communication in managing stakeholder expectations and addressing potential risks. This is particularly significant in the construction and IT sectors, where delays and cost overruns often result from poor communication between project teams and stakeholders. In the

healthcare industry, the need for clear communication is equally important, especially when dealing with multiple departments and professionals.

The findings from the interviews support these claims, with participants emphasizing that poor communication leads to misunderstandings, delays, and inefficiencies. One of the most compelling insights from the study is that communication must be clear, frequent, and transparent to be effective. Clarity ensures that everyone understands the objectives, timelines, and responsibilities. Without clear communication, the team is likely to experience confusion, which leads to errors, inefficiencies, and ultimately project failure. Additionally, frequent communication is essential in complex projects with multiple stakeholders. This aligns with the work of Pinto (2015), who highlights that regular communication ensures that any changes in the project's scope, timeline, or resources are immediately communicated, reducing the likelihood of misalignment. Transparency in communication, on the other hand, builds trust among team members and stakeholders, which is essential for a project's long-term success. Transparency allows the project manager to communicate challenges and risks early on, preventing the project from spiraling into crisis.

Leadership, another central theme in this study, emerged as a key factor in determining project success. The interviews revealed that the leadership style of the project manager directly influences the performance and motivation of the team. Effective leadership fosters collaboration, trust, and accountability within the project team, which are crucial for maintaining

productivity and morale. As Turner (2014) suggests, strong leadership can significantly impact team performance, especially when facing challenges and uncertainties. In this study, participants indicated that the leadership style should be adaptable to the specific needs of the project and the team. In situations where deadlines are tight or the project is highly complex, an authoritative leadership style may be necessary to ensure that tasks are completed on time and according to the specifications. In contrast, in projects that require creative problem-solving, a more democratic or collaborative approach to leadership might be more effective in fostering team cohesion and encouraging innovation.

The findings align with the literature, which suggests that leadership is a dynamic and multifaceted concept. According to Gray and Larson (2018), effective leaders are those who can motivate their teams, provide clear direction, and create an environment where team members feel valued and supported. In the current study, participants consistently pointed to the importance of leadership in creating an atmosphere of trust and collaboration. For example, in the healthcare sector, one participant highlighted that good leadership was about understanding team members' strengths and weaknesses and providing support when necessary. This finding echoes the work of Hughes and Williams (2017), who argue that effective leaders understand their team's dynamics and adjust their approach accordingly. Furthermore, adaptive leadership, which involves the ability to change leadership styles based on the context, emerged as a critical component of success. This was

particularly evident in industries like construction, where project conditions frequently change, and in IT projects, where technological advancements may require quick adjustments to the leadership approach.

Budget management, the third critical factor explored in this study, is another area where effective leadership and communication are indispensable. Participants emphasized that successful budget management goes beyond simply controlling costs. It involves making informed decisions about resource allocation, forecasting potential budget overruns, and managing risks. Kerzner (2013) highlights that one of the primary challenges in project budget management is dealing with uncertainties that arise during the project lifecycle. In this study, participants in the construction industry, for example, stressed the importance of planning for contingencies, as unexpected events such as price fluctuations or labor shortages can lead to significant cost overruns. The findings suggest that effective budget management requires a combination of careful planning, strategic decision-making, and the ability to adjust the budget as needed. In addition, clear communication about budget constraints and potential risks was found to be essential for ensuring that stakeholders were aware of the financial limitations and could make informed decisions.

This study's findings also underline the interdependence of communication, leadership, and budget management in ensuring project success. These factors do not operate in isolation but rather work together to create a successful project environment. Effective

communication ensures that all stakeholders are aligned with the project's goals, which in turn enables effective leadership and budget management. Strong leadership ensures that communication remains clear and transparent, and it also helps the project manager make informed decisions about budget allocation. Budget management, in turn, depends on both effective communication and strong leadership. A project manager who is able to communicate the budget constraints and risks to the team and stakeholders will be better equipped to manage the budget and prevent cost overruns. The study highlights that when these factors are aligned, they create a cohesive project environment that maximizes the likelihood of success.

The study also suggests that communication, leadership, and budget management are not only important for project success but also for team cohesion and satisfaction. The interviews revealed that team members who felt well-informed and supported by their leaders were more motivated and engaged in the project. This finding is consistent with research by Turner (2014), which suggests that leadership plays a critical role in fostering a positive team culture. Moreover, clear communication and strong leadership help to manage expectations and resolve conflicts, both of which are essential for maintaining a productive and collaborative work environment. In contrast, a lack of communication or poor leadership can lead to frustration, misunderstandings, and low morale, which ultimately affect project performance.

This study also contributes to the literature by emphasizing the need for a

more integrated approach to project management. While previous research has often focused on one or two of these factors, this study underscores the importance of viewing communication, leadership, and budget management as interconnected elements that work together to determine project success. Future research should explore how these factors interact in different project contexts and industries to develop a more comprehensive understanding of the dynamics at play. Additionally, researchers should investigate the role of other factors, such as risk management and stakeholder engagement, in contributing to project success.

In conclusion, this study highlights the essential roles of communication, leadership, and budget management in determining the success of projects. The findings underscore the importance of clear, frequent, and transparent communication, adaptive leadership, and strategic budget management. Moreover, the study emphasizes the interdependence of these factors, suggesting that they work together to create a successful project environment. By focusing on these key elements, project managers can enhance their chances of delivering successful projects that meet stakeholder expectations, remain within budget, and are completed on time. The insights gained from this research provide valuable recommendations for both practitioners and researchers in the field of project management.

CONCLUSION

The success of a project is intricately linked to the interplay of key factors such as communication, leadership, and budget management. Through a detailed qualitative study involving

interviews with project managers, team members, and stakeholders across various sectors, the research reveals the essential roles these elements play in determining project outcomes. Effective communication is found to be a cornerstone of success, ensuring that all parties involved in the project remain aligned with the objectives, deadlines, and expectations. It prevents misunderstandings and fosters collaboration, especially in complex projects where stakeholders must adapt to evolving conditions.

Leadership is equally crucial, as it directly influences team motivation and the ability to navigate challenges. Adaptive leadership, which allows managers to adjust their approach to the unique needs of each project, was identified as particularly effective in maintaining project momentum. Strong leadership not only drives the team forward but also serves as a stabilizing force in moments of uncertainty, motivating the team to remain focused on the goal. Moreover, leadership is fundamental in ensuring that communication remains clear and effective, helping to manage expectations and resolve conflicts.

Budget management, another pivotal aspect of project success, is more

REFERENCES

- Ahmed, S., Ahmed, S., & Buriro, A. (2023). Strategies and best practices for managing cost overruns in the construction industry of Pakistan. *Propel Journal of Academic Research*, 3(1), 28-55.
- Akpe, A. T., Nuan, S. I., Solanke, B., & Iriogbe, H. O. (2024). Development and implementation of cost control strategies in oil and gas engineering projects. *Global Journal of Advanced Research and Reviews*, 2(01), 1-22.

than just controlling costs; it involves strategic allocation of resources to ensure efficiency and mitigate risks. The study highlights the importance of planning for contingencies and making adjustments when unforeseen circumstances arise. Successful project managers integrate clear communication and strong leadership into their budget management strategies, ensuring that the project remains financially viable while meeting its goals.

Ultimately, the research demonstrates that these three factors—communication, leadership, and budget management—are not independent entities but are deeply interconnected. Effective communication supports budget management, while strong leadership ensures that both communication and financial constraints are respected. The integration of these elements is critical for delivering successful projects, making this study invaluable for both academic research and practical project management applications. By focusing on these areas, project managers can significantly improve their ability to meet project objectives, satisfy stakeholders, and remain within budget.

- Cahyo, S. D., Rahman, T., & Wiyatno, T. N. (2024). The Influence of Transformational Leadership and Compensation on Employee Performance with Organizational Commitment as Mediation at Pelita Bangsa University. *Kontigensi: Jurnal Ilmiah Manajemen*, 12(1), 409-423.

- Christou, P. A. (2022). How to use thematic analysis in qualitative research. *Journal of Qualitative Research in Tourism*, 3(2), 79-95.

- Fokina, O., Ivanovskaya, Z., Mottaeva, A., & Khubaev, A. (2023). The conceptual role of leadership in project management. *E3S Web of Conferences*, 458, 4020.
- Priadana, M. S., & Sunarsi, D. (2021). *Metode penelitian kuantitatif*. Pascal Books.
- Pugu, M. R., Riyanto, S., & Haryadi, R. N. (2024). *Metodologi Penelitian; Konsep, Strategi, dan Aplikasi*. PT. Sonpedia Publishing Indonesia.
- Rehan, A., Thorpe, D., & Heravi, A. (2024). Project success factors for leadership practices and communication: Challenges in the construction sector. *International Journal of Managing Projects in Business*, 17(3), 562–590.
- Rowe, S. F. (2020). *Project management for small projects*. Berrett-Koehler Publishers.
- Sanyaolu, T. O., Adeleke, A. G., Efunniyi, C. P., Akwawa, L. A., & Azubuko, C. F. (2023). Stakeholder management in IT development projects: Balancing expectations and deliverables. *International Journal of Management & Entrepreneurship Research P-ISSN*, 2664–3588.
- Ying, Q., Hassan, H., & Ahmad, H. (2019). The role of a manager's intangible capabilities in resource acquisition and sustainable competitive performance. *Sustainability*, 11(2), 527.